Lower Passaic River

CSO/SWO Oversight
Costs
CDM - Contract W912DQ-11-D-3004 - Task Order 0005
CSO/SWO Sampling Oversight - Summary of Costs
Updated: March 2017
COST
WORK WORK REFERENCE AUTH THIS
WAD ORDER ELEMENT EPA BILL NUMBER DESCRIPTION TOTAL PERIOD
[From Invoice No. 38 for period from 31 Maytodduits
2 6 1 2.6.1 Planning Documents Review $ 66,132 [ $ 1,856
2 6 2 2.6.2 CDM Work Plan Preparation $ 1,395 [ $ -
2 6 3 27068832 2.6.3 Laboratory Analysis and Coordination $ 8525 $ -
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 118,171
2 6 5 2.6.5 Split Sample Comparison Report $ 5794 | $ -
[From Invoice No. 39 for period from 5 Julto 1 Avgts
2 6 1 2.6.1 Planning Documents Review $ 66,132 [ $ 826
2 6 2 2.6.2 CDM Work Plan Preparation $ 1,395 [ $ -
2 6 3 27069295 2.6.3 Laboratory Analysis and Coordination $ 8525 | $ -
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 133,171 | $ -
2 6 5 2.6.5 Split Sample Comparison Report $ 5794 | $ -
[From Invoice No. 40 for period from 2 Avg-29 Avgls
2 6 1 2.6.1 Planning Documents Review $ 66,132 [ $ 75
2 6 2 2.6.2 CDM Work Plan Preparation $ 1,395 [ $ -
2 6 3 27070208 2.6.3 Laboratory Analysis and Coordination $ 8525 $ -
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 133,171 | $ -
2 6 5 2.6.5 Split Sample Comparison Report $ 5794 | $ -
[From Invoice No. 41 for period from 30 Avg-30ctls
2 6 1 2.6.1 Planning Documents Review $ 66,132 [ $ 3,059
2 6 2 2.6.2 CDM Work Plan Preparation $ 1,395 [ $ -
2 6 3 27070208 2.6.3 Laboratory Analysis and Coordination $ 8525 $ -
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 133,171 | $ -
2 6 5 2.6.5 Split Sample Comparison Report $ 5794 | $ -
[From Invoice No. 42 for period from4 Ot -310ctss
2 6 1 2.6.1 Planning Documents Review $ 66,132 [ $ 2,228
2 6 2 2.6.2 CDM Work Plan Preparation $ 1,395 [ $ -
2 6 3 27071035 2.6.3 Laboratory Analysis and Coordination $ 8525 $ -
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 133,171 | $ -
2 6 5 2.6.5 Split Sample Comparison Report $ 5794 | $ -
[From Invoice No. 43 for period from 1 Nov-28Newss
2 6 1 2.6.1 Planning Documents Review $ 66,132 [ $ 2,326
2 6 2 2.6.2 CDM Work Plan Preparation $ 1,395 [ $ -
2 6 3 27071035 2.6.3 Laboratory Analysis and Coordination $ 8525 | $ -
2 6 4 2.6.4 Field Oversight and Collection of Split Samples $ 133,171 | $ -
2 6 5 2.6.5 Split Sample Comparison Report $ 579418 -
Note: EPA Bills not shown had no charges for this task
Total Contractor Cost for CSO/SWO for EPA Bills #27074139 to 27078335 $ 10,370
Total Contractor & Corps
Cost for CSO/SWO for
EPA Bill EPA Bills #27074139 to
Number Dates of EPA Bill Corps Labor 27078335 $ 11,173
27074139 1Jul - 3 Aug 15 S 67
27074596 3 Aug-1Sep 15 S 67
27075089 1Sep-20Sep15 | S -
27075603 20 Sep - 2 Nov 15 S 133
27076057 2 Nov - 1 Dec 15 S 200
27076484 1Dec15-4Jan 16 S 133
27076937 4Jan 16-1Feb 16 S 133
27077396 1Feb-1Mar16 S -
27077856 1 Mar-1Apr 16 S -
27078335 1 Apr-2 May 16 3 70
Total Corps Cost for
CSO/SWO for EPA Bills
#27074139 to 27078335 $ 803




